
 

 

 

 
 

Project Summary 

Steinberg Architects studied three options 

to address the needs of theatre arts and 

Pacific Conservatory of the Performing 

Arts (PCPA) programs. 

 

The first option was the full renovation of 

buildings E and F, which is too costly and 

does not address all of the program needs.  

The second option, the construction of a 

new building and the demolition of 

buildings E and F, is too costly and cannot 

start construction until the completion of 

the fine arts complex.  The third and 

recommended option is the addition of 

approximately 9000 sq. ft. to the fine arts 

complex to accommodate rehearsal studio 

and acting studio spaces with associated 

support and storage.  Buildings E and F 

would then be used for offices, technical 

theatre, and scenic design studio with 

minimal upgrades.  The current allocation 

for this project is $1.6 million, however, the 

estimated total project cost for option three 

is $6.6 million. 

 

Steinberg Architects completed the 

program validation phase in April 2010, 

and have been working with theatre arts to 

explore the options outlined above.  

 

Project Benefits 

Currently, theatre arts and PCPA activities 

are spread between Columbia Business 

Center (CBC) and the main campus.  This 

project brings the theatre arts and PCPA 

activities onto the main campus, vacating 

CBC.  The consolidation of activities will 

allow for better utilization of time and 

resources, benefiting students, faculty, and 

staff alike.  In addition, Allan Hancock 

College will no longer need to lease space 

in CBC for theatre arts and PCPA 

functions. 

 

 

 

 

 

 

 
 

Challenges and Opportunities 

With either option one or two, the project 

could not start construction until 2014,  

but with option three the project can start 

construction in 2012, and be completed 

prior to 2014. 

 

This will allow theatre arts to move in two 

years earlier and allow the district to stop 

paying rent at CBC two years sooner.  In 

addition, the district will likely be bidding 

in a more favorable bid climate. 

 

Master Plan 

Moving all of the college functions onto  

the main campus and vacating CBC is 

consistent with the Educational and 

Facilities Master Plan 2007-2010 and the 

2008 Bond Measure I, Facility Site and 

Utilities Master Plan. 

 

 

THEATRE ARTS 

         Project Budget:  $1,600,000 
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